
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:52 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 145 Date: 12-Nov-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 526

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2E West - Today ironworkers placed draped tendon spirals and rest of horizontal rebars in the mid layer.

CCO 329 - CONCO
E2E East - Conco continues working on vertical form panels. In addition they are forming up at saddle
troughs for grout pour.

CCO 330 - SDI
W-line - continue stressing tendons today they stressed tendons TL6-W, TL5-W, TL2-W TL1-W, TL7-W,
TL8-W, TL4-E, TL3-E, TL6-E, TL5-E, TL2-E, TL1-E, TL7-E and TL8-E.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00

FOR SIMON MARTINEZIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM JOSE REYESCarpenter 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES CROTTYCarpenter 8.00 0.00 0.00 8.00
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GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

JNM SAL JIMENEZCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 0.00 0.00 0.00 0.00

JNM RALPH GOMEZCarpenter 0.00 0.00 0.00 0.00

JNM PEDRO BARRONCarpenter 8.00 0.00 0.00 8.00

JNM ROBERT CORTEZCarpenter 8.00 0.00 0.00 8.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE GIRONCarpenter 8.00 0.00 0.00 8.00

JNM FELIPE CERVANTESCarpenter 0.00 0.00 0.00 0.00

JNM SALVADOR MARROQUINCarpenter 0.00 0.00 0.00 0.00

JNM EFRAIN VILLAPANDOCarpenter 0.00 0.00 0.00 0.00

JNM DANIEL GARCIACarpenter 8.00 0.00 0.00 8.00

JNM MIKE ABARRACarpenter 0.00 0.00 0.00 0.00

Attachment

W-line stessing top longitudinal tendons E2E - saddle trough with grout forms

W-line - elongation measurement E2E West - Ironworkers installing rebar
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E2E West - Ironworkers installing rebar
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